

Initial Project Planning Template

Date	4 July 2026
Team ID	
Project Name	Comprehensive measure of well-being
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data Preprocessing pipeline	USN-1	As an analyst, I want the system to clean massive multi-decade historical CSV tables (HDI.csv) by handling empty rows and missing numeric values dynamically.	3	High	Kalluri charishma	28-06-2026	29-06-2026
Sprint-1	Data Preprocessing pipeline	USN-2	As an analyst, I want the dataset features to be scaled and formatted uniformly so they integrate seamlessly into statistical modeling scripts.	2	High	Kalluri charishma	29-06-2026	30-06-2026
Sprint-1	Model Training & Integration	USN-3	As a system engineer, I want to train a Machine Learning model using	5	High	Kalluri charishma	30-06-2026	01-07-2026

			processed inputs and serialize it into an operational binary file (HDI.pkl).					
Sprint-2	Form Design & Interfacce	USN-4	As a user, I want an intuitive, uncluttered web page layout featuring input fields for socio-economic parameters like schooling and life expectancy.	3	Medium	Kalluri charishma	02-07-2026 03-07-2026 03-07-2026 04-07-2026 04-07-2026 05-07-2026	
Sprint-2	Backend Calculation Core	USN-5	As an analyst, I want the Flask backend routing network to parse user form values, load the serialized model parameters, and predict a well-being score.	5	High	Kalluri charishma		
Sprint-2	Result View & Validation	USN-6	As a user, I want the dashboard to instantly render the predicted output index score constrained strictly between 0.0 and 1.0.	2	Medium	Kalluri charishma		